



ET-PP Coordination Meeting



M. Martínez



6th Feb 2023



Executive News

- WP9 leader now identified: Massimo Carpinelli (EGO Director)
- (Still) Working on the comment received on v3 Collaborative Agreement
- In view of the Deliverables on 2023 I would like to intensify the coordination with the different WPs
 - We will start this week (WP10 — sending a mail to coordinators)
- Converging on dates for ET-PP in-person meeting in Barcelona
 - Tentatively 12 - 13 June @ Barcelona (TBC)
 - We will profit from the presence of Prof. Barry Barish @ Barcelona
 - WP coordinators asking for feedback on ETO budget request
- Dissemination/Exploitation a DMP for WP1 to be clear in February
 - Preparing a dynamic document to be share with you this week
 - Today reporting WP2 and Directorate
- Meeting with ET-Coordinators February 9th
- ET-BGR meeting on February 16th

Deliverables/Milestones

- In 2023 there are 10 Milestones and 8 Deliverables to meet. We shall monitor this closely to avoid delays.

Milestone No	Milestone Name	Work Package No	Lead Beneficiary	Means of Verification	Due Date (month)
1	Constitution / first meeting of the resource board	W?3	6-UCL	Workshop	33
2	Document detailing the site-specific characteristics that impact ET sensitivity and its duty cycle	W?4	5-NIKHEF	Report	3
3	Custom methodology to estimate impact of site characteristics on ET sensitivity and operation and, if required, a scheme to compensate it.	W?4	5-NIKHEF	Report	10
4	The recruitment of the Project Office team is completed.	W?5	4-CNRS	Report	15
5	All three documents (WP5-D5.1, D5.2 and D5.3) are published.	W?5	4-CNRS	Report	25
6	The Engineering Department as a functional unit complete	W?5	5-NIKHEF	Report	27
7	The Project Office as a functional unit complete	W?5	2-IFN	Report	27
8	ET Collaboration in place	W?6	2-IFN	ET Symposium	11
9	Analysis of promotion strategies accomplished	W?7	1-IFAE	Report	8
10	Engagement plan produced	W?7	5-NIKHEF	Report	10
11	Analysis of balanced industrial return strategies accomplished	W?7	2-IFN	Report	15

Milestones

Milestone No	Milestone Name	Work Package No	Lead Beneficiary	Means of Verification	Due Date (month)
12	Workflows Requirements collection and constraints: computing and data	WP8	1-IFAE	Workshop (+D8.1)	11
13	Computing Infrastructures availability for ET workflows, characteristics	WP9, WP8	1-IFAE	Workshop (+D8.1)	24
14	On site infrastructure, computing and data model	WP6, WP8	4-CNRS	Workshop (+D8.2)	36
15	Low latency and offline workflows and computing model	WP6, WP8	2-IFEN	Workshop (+D8.2)	40
16	Data management, access, policy and implementation	WP2, WP6, WP8	1-IFAE	Workshop (+D8.3)	46
17	Preliminary sustainability plan	WP9	8-EGO	Report.	11
18	ET Sustainability Workshop	WP9	8-EGO	Workshop / Report	18
19	Final sustainability plan	WP9	8-EGO	Reports.	47
20	Appointment of Communications and Outreach Coordinator	WP10	3-UW	Appointment contract	8
21	ET Consortium website and social media launched	WP10	8-EGO	Public launch	24
22	ECR Mentorship and Training programme established	WP10	3-UW	Report.	44



Deliverables

Deliverable No	Deliverable Name	Work Package No	Lead Beneficiary	Type	Dissemination Level	Due Date (month)
D1.1	Dissemination and Exploitation (D&E) Plan	WP1	1 - IFAE	R — Document, report	PU - Public	6
D1.2	Data Management Plan (DMP)	WP1	1 - IFAE	R — Document, report	PU - Public	6
D2.1	Report providing options for legal entity	WP2	5 - NIKHEF	R — Document, report	PU - Public	11
D2.2	Minutes of meetings with EC and involved ministries	WP2	5 - NIKHEF	R — Document, report	PU - Public	11
D2.3	Legal entity statutes	WP2	5 - NIKHEF	R — Document, report	PU - Public	36
D2.4	Roadmap to establish the legal entity and its implementation.	WP2	5 - NIKHEF	R — Document, report	PU - Public	47
D3.1	Handbook for design and construction phase	WP3	6 - UCL	R — Document, report	PU - Public	36
D3.2	Handbook for operating phase	WP3	6 - UCL	R — Document, report	PU - Public	42
D3.3	Financial plan and Scenario analysis	WP3	6 - UCL	R — Document, report	PU - Public	47
D4.1	Scan of legal procedures, permitting and land acquisitions	WP4	5 - NIKHEF	R — Document, report	PU - Public	10
D4.2	Updated socio-economic impact studies	WP4	2 - INFN	R — Document, report	PU - Public	15
D4.3	Complete quantification of all the aspects impacting the ET performance.	WP4	3 - UW	R — Document, report	PU - Public	28

Deliverables

Deliverable No	Deliverable Name	Work Package No	Lead Beneficiary	Type	Dissemination Level	Due Date (month)
D4.4	Report on 3D geology, hydrology, etc. model with localisation of the ET infrastructure	WP4	2 - INFN	R — Document, report	PU - Public	29
D4.5	Updated cost and schedule estimates of the excavations	WP4	5 - NIKHEF	R — Document, report	PU - Public	42
D5.1	Structure and mandate of the Project Office	WP5	4 - CNRS	R — Document, report	PU - Public	25
D5.2	Functionalities required from the tools in support of the project management	WP5	4 - CNRS	R — Document, report	PU - Public	25
D5.3	Structure and mandate of the Engineering Department	WP5	4 - CNRS	R — Document, report	PU - Public	25
D5.4	Functional Engineering Department	WP5	5 - NIKHEF	R — Document, report	PU - Public	28
D5.5	Functional Project Office	WP5	2 - INFN	R — Document, report	PU - Public	28
D6.1	Refined Science Case	WP6	12 - UNIGE	R — Document, report	PU - Public	18
D6.2	Vacuum pipe Design	WP6	7 - UAntwerpen	R — Document, report	PU - Public	24
D6.3	Preliminary RI TDR	WP6	2 - INFN	R — Document, report	PU - Public	24
D6.4	Preliminary DET TDR	WP6	5 - NIKHEF	R — Document, report	PU - Public	24
D6.5	RI TDR	WP6	2 - INFN	R — Document, report	PU - Public	40
D6.6	DMP and Data Access Policy	WP6	9 - DESY	R — Document, report	PU - Public	46
D7.1	Innovation plan	WP7	1 - IFAE	R — Document, report	PU - Public	11



Deliverables

Deliverable No	Deliverable Name	Work Package No	Lead Beneficiary	Type	Dissemination Level	Due Date (month)
D7.2	Report on industry engagement plan execution	WP7	5 - NIKITIF	R — Document, report	PU - Public	42
D7.3	Model for pursuing in ET a balanced industrial return	WP7	2 - INFN	R — Document, report	PU - Public	33
D7.4	Report on TT and Intellectual property management in ET	WP7	2 - INFN	R — Document, report	PU - Public	44
D8.1	Computing and Data Requirements	WP8	12 - UNIGE	R — Document, report	PU - Public	18
D8.2	Computing and Data Model	WP8	12 - UNIGE	R — Document, report	PU - Public	42
D8.3	Data Access Implementation Guidelines	WP8	1 - IFAE	R — Document, report	PU - Public	47
D9.1	ET Sustainable Development Implementation Strategy	WP9	4 - CNRS	R — Document, report	PU - Public	18
D9.2	ET Environmental impact assessment and mitigation strategy	WP9	2 - INFN	R — Document, report	PU - Public	24
D9.3	ET CO2 footprint ET assessment and mitigation strategy	WP9	8 - EGO	R — Document, report	PU - Public	36
D10.1	Initiate strategic media and communications plan	WP10	3 - UW	R — Document, report	PU - Public	11
D10.2	Launch consortium website and social media accounts	WP10	8 - EGO	DEC — Websites, patent filings, videos, etc	PU - Public	24

