



Notes on ET-PP GA Amendments

M. Martínez

ET-PP Meeting - 24th July 2025



<https://etpp.ifae.es>

ET-PP Notes (GA amendment)

- The start of the RP2 process collided with GA Amendment process
- We will initiate the GA editing process as soon as possible — to be ready by mid September — will take 2 months for approval — mid Nov approved
 - I foresee the EC Officer will iterate with us on the actual contents of this GA modifications
- Need to be ready with all the details in terms of GA proposed modifications by the middle of September
 - General revision in view of the realities of the geometries, sites, etc — add Saxony dimension across the document
 - Introduce ETO in the general discussion of ET-PP documents — link to WP5
 - Transfer RI related Deliverables Milestones to ETO via ETO representatives
 - Vacuum pre-TDR [already delivered]
 - preliminary RI TDR — Deliver a sensible RI design related document
 - We discussed to add one additional co-coordinator to WP6 linked to ETO
 - Declare the Delivery of a sensible Detector Design and DMP documents - have a second look at data policy
 - Declare the significant modification of WP2 deliverables on legal status
 - Modification in timeline and description of deliverables as needed
 - Modifications in the financial model across beneficiaries

Overview of the status

Per work package

- The document will need to have a global revision to reduce the promises in view of the realities of the new situation, geometries, candidate sites, etc...
- WP1 — Include the concept of ETO in the general discussion as appropriate
- WP2 — D2.3: Legal entity statutes
 - Revision of the text in view of the change of scope in D2.3
 - General revision of the text in view of the interactions with BGR [?]
- WP3 — Discussion ongoing
 - D3.1: Handbook for design and construction phase — ready by mid August
 - D3.2 (Handbook for operating phase) & D3.3 (Financial plan and Scenario analysis) — we decided last week in a dedicated meeting with WP3 coordinators to evaluate the viability of those deliverables in September — after delivering D3.1
 - We might want/need to drop some of those if we are not convinced in September

Overview of the status

Per work package

- WP4
 - Redefine the timeline of deliverables
 - We might want to revisit the text to modulate it to what is the actual contents
 - We will need to introduce when appropriate the Saxony dimension
 - Make special mention to the activities in local teams
 - There will be a dedicate meeting early September to fix the details
- WP5
 - Mention ETO in the bulk of the document and introduce the concept the deliverables related to RI are under ETO responsibility here represented by WP5/ETO representative in WP6
 - Re-define the contents of D6.3 —> preliminary RI TDR — find a name that avoid TDR nomenclature —
 - A meeting early September with a TOC of the new document will serve to modify this part
 - Drop D6.5 —> RI TDR — will need some modification of the text on goals for WP5/WP6

Overview of the status

Per work package

- WP6
 - Redefine the timeline of deliverables
 - Leave D6.3 to ETO — adjust the description of the WP6 accordingly
 - We discussed the introduction of a new coordinator in WP6 linked to WP5/ETO
 - Revisit the text related to the DMP in view of the exchanges with the EC officer
- WP7, WP8 — Nothing foreseen — might we worth to revisit the ET-PP text in view of the experience in the last 3 years — with special attention to DMP and Open data Policy
- WP9
 - Redefine the timeline of deliverables (maybe also the scope —TBD)
 - Introduce Saxony elements as possible
 - Make an explicit link with local teams
- WP10 — Nothing foreseen — might we worth to revisit the ET-PP text in view of the experience in the last 3 years

Master Plan

- Prepare answers to RP2 report — next 10 days — consult with EC officer
- Discuss all the details in ET-PP @ BCN — done
- Prepare a modified GA draft by end of August
 - partA- finances
 - partB (descriptions)
- Dedicate first two weeks of September to formally close GA amendment proposal
- Discuss with EC officer and try to have the approval by mid November
- Evaluate whether ET-PP wants to be reviewed again in February 2026
- ET-PP annual meeting 2026 in Spring (May 2026? — 3 months before all ends)
- Close ET-PP in August 2026 and make transition to post-ET-PP