



Horizon Europe: Coordination
and Support Actions

Welcome, Logistics
Introduction, Goals

ET-PP annual Meeting
May 2026, Barcelona

13/06/2023

Grant agreement: N° 101079696

Welcome and Logistics

- All the information is in the web of the ET-PP meeting
 - <https://indico.ifae.es/event/2444/>
- Wifi : Network: UPFBALMES Pass: UPFBSM01
- Rooms — Auditorium (ground floor) — Rooms 401 and 404 (4th floor)
- Coffee Breaks at Terrace if weather allows — otherwise in ground floor
- Zoom links — use the predefined zoom links
 - DO NOT use your own zoom links
- Use the computer in the room governing the zoom links
- Slides — will be uploaded by LOC — send them to etppbcn@ifae.es well in advance — LOC will upload them in the INDICO as needed
- Dinner today at 20:30 PM — @ Flamant — walking distance




ET-PP Status (I)

GA amendment progress – good news – EC validated

- Got formal approval of all the proposed changes
 - ET-PP extended until end Nov 2026
 - New timelines and deliverables
 - New financial model adopted by beneficiaries
 - Change of Hungarian beneficiary PIC
- Action now in the hands of EC to adjust the new GA in the portal

See Arnau's talk for what concerns financial and PM details and execution



We are now formally in transition to

New Hungarian beneficiary identity
Looking forward for the new GA steps

ET-PP Status (Ila)

Deliverables

Deliverable	WP	Content	When	Status
D2.3	2	Legal report on suitable legal entities for the intermediate phase	M44	In review
D2.4	2	Roadmap to establish the intermediate legal entity and its implementation	M50	
D3.1	3	Handbook for design and preparation phase	M42	Done
D3.2	3	Report on ETO financial needs for an intermediate legal	M44	In review
D3.3	3	Final Financial Analysis for the Intermediate Legal Entity	M49	

Goal for this meeting :

Discuss the comments received and prepare new documents

Plan for the production of the remaining documents in time for summer

ET-PP Status (IIb)

Deliverables

Deliverable	WP	Content	When	Status
D4.3	4	First preliminary quantification of all the aspects impacting the ET performance for each site	M50	
D4.4	4	First 3D geology, hydrology, etc. model with approximated localisations of the ET infrastructure	M50	
D4.5	4	Site Selection Criteria Document	M50	

Goal for this meeting :

Restate the plans and the roadmap for producing the documents in time

We should have all those documents in hand before summer time

—> I would like to close this meeting with the “good feeling” this will take place as planned

ET-PP Status (IIC)

Deliverables

Deliverable	WP	Content	When	Status
D6.3	6	Preliminary RI design document	M50	Starting review
D6.4	6	Preliminary DET TDR	M44	In review
D6.5	6	DMP and Data Access Policy	M50	

Goal for this meeting :

Discuss the comments received and prepare new documents

Plan for the production of the remaining documents in time for summer — Dedicated W6 - WP8 — ETO discussions

ET-PP Status (IId)

Deliverables

Deliverable	WP	Content	When	Status
D7.2	7	Report on industry engagement plan execution	M49	
D7.4	7	Report on TT and Intellectual property management in ET	M44	In review
D8.2	8	Computing and Data Model	M42	Done
D8.3	8	Data Access Implementation Guidelines	M50	

Goal for this meeting :

Discuss the comments received and prepare new documents

Plan for the production of the remaining documents in time for summer — Dedicated W6 - WP8 — ETO discussions

ET-PP Status (Ile)

Deliverables

Deliverable	WP	Content	When	Status
D9.1	9	ET Sustainable Development Implementation Strategy	M49	
D9.2	9	ET Environmental impact assessment and mitigation strategy	M42	Done
D9.3	9	ET CO2 footprint ET assessment and mitigation strategy	M44	Done
D10.5	10	Launch ECR mentorship and training programme	M44	Received — starting review

Goal for this meeting :

Plan for the production of the remaining documents in time for summer

Present the work done in WP10 for the last deliverable

Other ET-PP meeting goals

- We will ask the consortium in June to update us on their budget execution plans
 - At first glance every beneficiary will consume all resources — but we need to monitor with time to have margin for eventual modifications
 - We would like to know if there is any thing already showing up this week
- We will probably call for a final general meeting after summer — to make sure we close the ET-PP project properly — Maybe early October (?) — to be confirmed at the end of this meeting
- Post-ET-PP — transition — discussions will start this week — and probably will be an increasing important topic towards the end of the year
 - ET-PP vs ET-COMPASS
 - How do we make sure the key people remain engaged in the effort

Welcome to Barcelona

Let's finish ET-PP in few months in full glory...

— and maybe also this building at a given point...





Horizon Europe: Coordination
and Support Actions

Welcome, Logistics,
Introduction, Goals

ET-PP annual Meeting
May 2026, Barcelona

13/06/2023

Grant agreement: N° 101079696