

Welcome, Logistics Introduction, Goals

ET-PP Final Meeting Nov 2026, Barcelona

Horizon Europe: Coordination and Support Actions

02/11/2026

Grant agreement: № 101079696

Welcome and Logistics

- All the information is in the web of the ET-PP meeting
  - https://indico.ifae.es/event/2612/
- Wifi : Network: etpp Pass: etpp2026
- Single Space — there is a small room in case you need privacy
- Coffee Breaks in the back of the room
- Lunch today in on your own — use the opportunity
- Closeout Lunch tomorrow offered here
- Zoom link at the INDICO page — will be recorded
- Slides — will be uploaded by LOC — send them to etppbcn@ifae.es well in advance — LOC will upload them in the INDICO as needed





There is this nice spot to take a group picture

- Dinner today at 20:00 PM — @ Beach (15’ by taxi, 45’ walk)

https://maps.app.goo.gl/qWCqa5WRFHHxUU1q9





ET-PP progress in numbers

All Done and submitted to Brussels
All Done (last deliverable in review)
Two last deliverables in preparation

- WP1 Coordination and Management
- WP2 Organization, Governance and Legal Aspects
- WP3 Financial Architecture
- WP4 Site Preparation
- WP5 ETO - Project Office / Engineering Dept.
- WP6 Technical Design
- WP7 Transfer of Technology
- WP8 Computing and Data Access
- WP9 Sustainable Development Strategy
- WP10 Education, Outreach and Citizen Engagement

22/22 milestones achieved

38/40 deliverables to date achieved
(Two last deliverables being prepared)

All *EC approved* documents are now being uploaded in zenodo open access repository



Concluding the ET-PP project as planned
(Multiple external review panels working in parallel)

Still in the oven …. Goals for this meeting

- **We did not concluded yet**

- D9.1 — Document reviewed — waiting for the final version
- D6.6 and D8.3 — Review meeting last Friday — feedback immediately after
- D7.2 document being reviewed— feedback from first internal review done
- D4.4 document reviewed — report sent back to the WP4 for revision of D4.4
- Two deliverables still to be received :
  D4.3 and D4.5 — should come this month
  For D4.5 I received a preview — hope to get the final document soon

- **Goals for this meeting**
  - Overall view of the situation of ET project & Candidate Sites
  - Understand how we reach conclusion in ET-PP WP4 deliverables
  - Feedback from ET-PP WPs with deliverables still being reviewed
  - Overview of the ET-PP achievements and handover to ET-COMPASS
- **See Arnau's talk on the EC formal closeout of the project**



Welcome, Logistics Introduction, Goals

ET-PP Final Meeting Nov 2026, Barcelona

Horizon Europe: Coordination and Support Actions

02/11/2026

Grant agreement: № 101079696