

WP7 status report

M. Morandin , R. Van der Meer

3 Dec. 2021

General status

- Task and sub-tasks defined; description ready
 - to be condensed in the one page table
- First very preliminary evaluation of efforts done:
~46 PM
- Deliverables and milestones defined

News since Monday

- Industry engagement tasks expanded to accommodate the coordination of industry events at national and international level, including possible organization of an international industry day
 - initial evaluation of national initiatives
 - global event engagement plan
 - support the participation of ET to the Big Science Business Forum (2024 and 2026)
 - organization of an international ET industry day (2023 ?)
- In-kind contributions to WP7 has been offered by:
 - CDTI (1/3 FTE per year): Javier Echavarri
 - IFAE (1/4 FTE per year): Isaac Esparbe
- Clearer view of the links with other WPs:
 - WP6 on challenges in industry involvement (competitiveness/capabilities)
 - WP2 for feedback from WP7 on industrial return scenarios
 - WP5 for issues related to "industrial partnership"
 - WP9 for possible impact in innovation procurement policies

Structure of the project

WP7 - Innovation and Industrial engagement

- WP7.1 - Promotion of innovative technologies
 - WP7.1.1 - ET Innovation objectives
 - WP7.1.2 - ET innovation plan
- WP7.2 - Liaison with industry
 - WP7.2.1 - Industrial participation: risks and mitigations
 - WP7.2.2 - Promoting the engagement: the national initiatives
 - WP7.2.3 - Engagement plan definition
 - WP7.2.4 - Engagement plan execution
 - WP7.2.5 - Engagement: status report and future workplan
 - WP7.2.6 - Strategy on Industrial return
 - WP7.2.7 - Industrial return implementation model
- WP7.3 - Technology transfer
 - WP7.3.1 - Knowledge transfer principles
 - WP7.3.2 - Knowledge transfer and IP management implementation model

Milestones and deliverables

WP7 - Innovation and Industrial engagement

– WP7.1 - Promotion of innovative technologies

- WP7.1.1 - ET Innovation objectives
- WP7.1.2 - ET innovation plan

– WP7.2 - Liaison with industry

- WP7.2.1 - Industrial participation: risks and mitigations
- WP7.2.2 - Promoting the engagement: the national initiatives
- WP7.2.3 - Engagement plan definition
- WP7.2.4 - Engagement plan execution
- WP7.2.5 - Engagement: status report and future workplan
- WP7.2.6 - Strategy on Industrial return
- WP7.2.7 - Industrial return implementation model

– WP7.3 - Technology transfer

- WP7.3.1 - Knowledge transfer principles
- WP7.3.2 - Knowledge transfer and IP management implementation model


- **Milestone at M12: Report**
- **Deliverable at M20: Report**

- **Milestone at M20: Report**
- **Milestone at M06: Report**
- **Deliverable at M12: Report**

- **Milestone at M42: Report**
- **Milestone at M12: Report**
- **Deliverable at M24: Report**

- **Milestone at M30: Report**
- **Deliverable at M40: Report**

Timeline



Next week(s)

- Meeting next week with new collaborators to finalize the structure and the content of WP7 activities
- Decision on tasks/subtasks assignments to the collaborating Institutions
- Filling the tables