

INFRA-DEV organization

M. Martínez
WP coordinators meeting
11th April 2022

News from BGR meeting

- Meeting with BGR on March 29th (ET-0061A-22.pdf)
 (Slides also in INDICO for this week meeting)
- 1/ INFRA-DEV project presented
- 2/ Progress on WP2 presented
- 3/ Job de Kreuver (Nikhef) acting now as liaison
- → Feedback: The ESFRI documents suggested site decision by 204/2025 but INFRA-DEV Gantt indicates documentation on cost will be on M36 -> Sept 2025
- → Action item: Next BGR meeting demands a clear statement on when site selection process could start.
- → In place before our next meeting in June?

11/04/22

INFRA-DEV Kick-off meeting June 20 – 21 @ Barcelona

- We will have an in-person 2 days meeting of ET management & INFRA-DEV WP coordinators
- BSR and BGR committees will be invited and there will be a separate session with them.
- SERHS CAMPUS
 hotel
- Location: UAB Campus @ Barcelona
- INDICO available in the following week and agenda should be discussed/closed in the following month




Repositories (reminder)

https://wiki.et-gw.eu/INFRA_DEV/WebHome

You are here: ET - Einstein Telescope Wiki Pages > INFRA_DEV Web > WebHome (11 Apr 2022, Mmartinez)

Welcome to the INFRA_DEV web

ET-PP Organization



Wiki repository in place

No much activity with the glorious exception of WP9

Documentation


TDS INFRA-DEV repository

Meetings and Minutes

ET-PP WorkPackage Coordinators Meeting 14th March 2022

ET-PP WorkPackage Coordinators Meeting 11th April 2022

11/04/22



11/04/22