



# ET-PP Coordination Meeting



M. Martínez

7<sup>th</sup> November 2022

# Executive News

- Receiving the second round of comments on Collaborative Agreement and building the v1.0 based on the comments
  - Aim to have a new version before end this week
  - We still missing some inputs from DESY, CARDIFF
- Sent information to Beneficiaries on Third parties, templates for Letter of Commitment
  - I will follow the progress on this week
- Information on own resources will be ask in 2 weeks time
- Collecting info from different WPs on the coordinates for their regular meetings.
  - Excel sent to [etppwp@ifae.es](mailto:etppwp@ifae.es)
- Monitoring closely Milestones
  - WP4 Milestone by end of November
  - “Document detailing the site-specific characteristics that impact ET sensitivity and its duty cycle.”
  - We will send reminders to WP coordinators with 1 month margin